
 CITY OF COOS BAY CITY COUNCIL 
Agenda Staff Report 

 
 

MEETING DATE 
August 2, 2016 

 
              AGENDA  ITEM NUMBER                                                  

 
 
TO: Mayor Shoji and City Councilors 
 
FROM: Jennifer Wirsing, P.E. Wastewater Project Engineer 
 
THROUGH: Rodger Craddock, City Manager  
 Jim Hossley, Public Works Director 
 
ISSUE:  Consideration of Night Time Work for Construction of the Piping Work along 

Empire Blvd for WWTP #2 
 
BACKGROUND: 
 
The City of Coos Bay’s Municipal Code (Chapter 9.20 Offenses Against Public Peace) regulates 
“unreasonable noise” (section 9.20.010).  The code states, “The erection, including excavation, 
demolition, alteration, or repair of any building in residential districts, other than between the hours 
of 7:00 am and 6:00 pm except in case of urgent necessity in the interest of the public welfare 
and safety, and then only with a permit issued by the City.” 
 
The project is piping work along Empire Blvd for construction of a facility to replace Wastewater 
Treatment Plant No. 2. The limits of this project are located from Pacific Avenue to Fulton Avenue. 
During the pipe crossing, diesel pumps will run 24-hours to convey sewage around the work area, 
and traffic will be reduced to one lane with flaggers.   
 
Staff is requesting to allow the contractor to work nights on Empire Blvd beginning late September. 
The contractor would work 24-hour days (3 shifts) to install the pipe crossing connecting the new 
wastewater treatment plant site to the existing site.  The reason for the request to perform night 
work is to reduce the impacts on daytime traffic and the night time noise of running the diesel 
bypass pumps. Continuous shifts will save time by not having to temporarily cap the pipe and 
place temporary backfill at the end of each shift. They can then place the pipe in three to five days 
instead of needing two to three weeks. 
 
ADVANTAGES: 
 
The night work on Empire Blvd will allow continuous shifts with rotating crews, such that the pipe 
may be laid with a time and cost savings.  Thus they can place the pipe in three to five days 
instead of needing two to three weeks.  The number of days that the road is reduced to one lane 
will be reduced, and the number of nights that residents are exposed to noise from the bypass 
pumping will be reduced. 
 
DISADVANTAGES:  
 
The disadvantage would be the construction activity occurring after normal working hours, with a 
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corresponding increase in noise during the hours of 6:00 p.m. to 7:00 a.m. for the three to five 
days the contractor would work night shifts. If approved, staff will canvas immediate areas, send 
out a Public Service Announcement, and send letters notifying them of the impacts caused by the 
night work.  
 
BUDGET IMPLICATIONS: 
  
None. 
 
ACTION REQUESTED: 
 
If it pleases the City Council, approve the night work for the piping work along Empire Blvd for 
Wastewater Treatment Plant No. 2 site starting late September working 24 hour shifts for a total 
not to exceed 5 days. 
 
ATTACHMENTS 
 

- Map showing limits for: Piping Work along Empire Blvd for Wastewater Treatment Plant 
No. 2 
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